


S 
No Tender User/Indeting 

Division

Date of Finalisation of 
Specifications/Receipt of 
Indent & Estimates from 

User Division

Date for 
Floating 
tender

Date for 
Opening 
tender

Date For 
completion 

of  
Evaluation

Date For 
Order 

Placement
Remarks

1 Procurement of Shoes for NCOEs of SAI
Contract to be completed 
tentatively by July 2025

2 Procurement of Shoes for STCs of SAI
Contract to be completed 
tentatively by June 2025

3 Procurement of General  Kits for STCs of SAI
Contract to be completed 
tentatively by June 2025

4
Procurement of Indigenous Sports Specific Kits for 
Khelo India

Existing Contract to be 
completed by 20.12.2024

5
Procurement of Generic Sports Kits for Khelo India 
Winter Games

6
Procurement of Sports Specific and Generic Sports 
Kits for NCOEs & Khelo India Games

Operations and 
Khelo India 

Division
1st July 10th August 20th Sept. 20th Oct. 31st Nov. Existing Contract to be 

completed by 08.01.2025

7
Manpower Outsourcing Services Data Entry 
Operator 20th November 10th 

December 1st Jan 20th 
February

28th 
February

Existing Contract to be 
completed by 18.03.2025

8 Manpower Outsourcing Services MTS 1st June 15th June 5th July 20th 
August 31st August

Contract to be completed 
tentatively by September 2025

9 Accounts Assistant 1st March 15th March 05th April 20th May 31st May
Existing Contract to be 
completed by 14.06.2025

10 Drivers 1st June 15th June 5th July 20th 
August 31st August

Existing Contract to be 
completed by 20.09.2024

11 Service Provider for Call Centre Services 
Operations 

Division 1st June 10th June 5th July 5th August 15th 
August

Existing Contract to be 
completed by 31.08.2024

12
Rate Contract for Medical Insurance & Personal 
Accidental Policy for SAI Athletes

Operations, 
Khelo India, 

TOPS/TEAMS 
Divisions

5th April 5th May 31st May 30th June 31st July Existing Contract to be 
completed by 16.08.2025

Personnel 
Division

* It shall be the responsibility of the User/Indenting Division to provide the Detailed indet including the estimate dcost and Technical Specifications/Scope of work within the relevant dates specified above. 

Status of Recurring Procurement 
Name of Division: ES Division

10th November 25th 
November 10th January 10th 

February
28th 

February

15th 
November15th August 1st 

September 1st October  31st 
October

Operations 
Division

Khelo India 
Division


